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ESTIMATE RUN 02/10/2012

ESTIMATE SUMMARY 09:18:01

CONTID: C17718         ESTIMATE NO: 0004 PROG 2005

PCN: 17718-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40:I-225 INTRCHNG PHASE 3 AN PERCENT TIME:

PROJECT NO: STU 2254-082                  

US40:I-225 INTRCHNG PHASE 3 AN

NAME OF ROAD: 225A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/30/2012 DATE TIME STARTED 08/15/2011

7353 S. EAGLE STREET DATE LET 05/12/2011 DATE WORK BEGAN 08/15/2011

 DATE AWARDED 05/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2011 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 08/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,868,449.84 PARTICIPATING $ $ 746,211.61

AWARD PROJECT AMT: 10,999,272.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -4,089.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,699.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.56

CALENDAR DAYS

CALENDAR DAYS

15.84%

9,988,763.32

746,211.61

742,122.30

723,423.27

$

$

$

$

1,879,686.52

0.00

1,879,686.52

766,028.08

2,645,714.60

-49,015.96

0.00

2,596,698.64

0.00

AMOUNT DUE 2,596,698.64 723,423.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 723,423.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

165.0 TIME ALLOW: 540

ORIG TIME ALLOW: 540
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0005 Clearing and Grubbing 0.100

0.000

201-00000  
 

0.250

L S 

60,700.00000 6,070.000.100

0.00

0010 Removal of Inlet 0.000

0.000

202-00019  
 

2.000

EACH

510.00000 0.000.000

0.00

0015 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

1.000

EACH

750.00000 0.000.000

0.00

0020 Removal of Pipe 0.000

0.000

202-00033  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0025 Removal of Sidewalk 0.000

112.000

202-00200  
 

433.000

SY  

6.50000 728.00112.000

728.00

0030 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

528.000

LF  

2.80000 0.000.000

0.00

0035 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

1,329.000

SY  

5.00000 0.000.000

0.00

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

104.000

SY  

33.00000 0.000.000

0.00

0045 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

788.000

SY  

2.50000 0.000.000

0.00

0050 *Removal of Pavement Marking 5,244.700

1,863.340

202-00250  
 

10,000.000

SF  

1.30000 9,240.457,108.040

2,422.34

0055 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

1.000

EACH

6,700.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

71.00000 0.000.000

0.00

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

4.000

EACH

62.00000 0.000.000

0.00

0070 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

1.000

EACH

520.00000 0.000.000

0.00

0075 Removal of Guardrail Type 4 1,297.000

0.000

202-01140  
 

1,297.000

LF  

10.00000 12,970.001,297.000

0.00

0080 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

1,230.000

LF  

8.00000 0.000.000

0.00

0085 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

35.000

CY  

15.00000 0.000.000

0.00

0090 Muck Excavation 0.000

0.000

203-00100  
 

200.000

CY  

12.00000 0.000.000

0.00

0095 Proof Rolling 0.000

0.000

203-01100  
 

200.000

HOUR

76.00000 0.000.000

0.00

0100 Blading 0.000

0.000

203-01500  
 

80.000

HOUR

93.00000 0.000.000

0.00

0105 *Potholing 25.000

3.000

203-01597  
 

100.000

HOUR

140.00000 3,920.0028.000

420.00

0110 *Sweeping (With Pickup Broom) 0.000

2.000

203-01622  
 

40.000

HOUR

170.00000 340.002.000

340.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0115 Structure Excavation 0.000

0.000

206-00000  
 

35.000

CY  

4.50000 0.000.000

0.00

0120 Topsoil 0.000

0.000

207-00205  
 

300.000

CY  

17.00000 0.000.000

0.00

0125 *Erosion Log (12 Inch) 40.000

0.000

208-00002  
 

2,470.000

LF  

3.00000 120.0040.000

0.00

0130 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

100.000

LF  

7.00000 0.000.000

0.00

0135 *Silt Fence 0.000

0.000

208-00020  
 

500.000

LF  

0.95000 0.000.000

0.00

0140 *Concrete Washout Structure 0.000

0.000

208-00045  
 

3.000

EACH

700.00000 0.000.000

0.00

0145 *Storm Drain Inlet Protection 1.000

2.000

208-00050  
 

6.000

EACH

110.00000 330.003.000

220.00

0150 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0155 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

200.000

HOUR

30.00000 0.000.000

0.00

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

260.000

HOUR

71.00000 0.000.000

0.00

0165 Temporary Berms 72.000

0.000

208-00300  
 

200.000

LF  

1.80000 129.6072.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0170 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

920.00000 0.000.000

0.00

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

1.000

ACRE

410.00000 0.000.000

0.00

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

1.000

ACRE

410.00000 0.000.000

0.00

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

200.000

LB  

1.90000 0.000.000

0.00

0190 *Soil Binder 0.000

0.000

213-00100  
 

1.000

ACRE

820.00000 0.000.000

0.00

0195 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

100.000

SY  

1.70000 0.000.000

0.00

0200 Noxious Weed Management 0.000

0.000

218-00000  
 

0.250

L S 

5,200.00000 0.000.000

0.00

0205 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

777.000

TON 

18.00000 0.000.000

0.00

0210 *Hot Mix Asphalt (Patching) (Asphalt) 82.000

0.000

403-00721  
 

100.000

SY  

130.00000 10,660.0082.000

0.00

0215 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

3,697.000

SY  

45.00000 0.000.000

0.00

0220 *Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000

LF  

62.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0225 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

74.000

LF  

37.00000 0.000.000

0.00

0230 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

2,300.00000 0.000.000

0.00

0235 Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

1.000

EACH

4,800.00000 0.000.000

0.00

0240 Vane Grate Inlet (Double) (20 Foot) 0.000

0.000

604-26020  
 

1.000

EACH

5,800.00000 0.000.000

0.00

0245 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0250 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

134.000

LF  

52.00000 0.000.000

0.00

0255 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

1,297.000

LF  

46.00000 0.000.000

0.00

0260 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

1,133.000

LF  

73.00000 0.000.000

0.00

0265 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

40.000

LF  

130.00000 0.000.000

0.00

0270 *Fence (Plastic) 0.000

142.000

607-11525  
 

200.000

LF  

4.70000 667.40142.000

667.40

0275 *Road Closure Gate 0.000

0.000

607-60620  
 

1.000

EACH

10,200.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0280 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

433.000

SY  

30.00000 0.000.000

0.00

0285 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

528.000

LF  

12.00000 0.000.000

0.00

0290 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

477.000

SF  

5.50000 0.000.000

0.00

0295 *Delineator (Type II) 0.000

0.000

612-00002  
 

1.000

EACH

20.00000 0.000.000

0.00

0300 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

9.000

EACH

14.00000 0.000.000

0.00

0305 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

7.000

EACH

15.00000 0.000.000

0.00

0310 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

150.000

LF  

19.00000 0.000.000

0.00

0315 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,160.000

LF  

7.00000 0.000.000

0.00

0320 *2 Inch Electrical Conduit (Bored) 183.000

0.000

613-00206  
 

183.000

LF  

27.00000 4,941.00183.000

0.00

0325 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

750.000

LF  

8.50000 0.000.000

0.00

0330 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

120.000

LF  

10.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0335 *Meter Pole 0.000

0.000

613-06000  
 

1.000

EACH

2,300.00000 0.000.000

0.00

0340 *Pull Box (Special) 0.000

0.000

613-07000  
 

2.000

EACH

720.00000 0.000.000

0.00

0345 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

6.000

EACH

1,000.00000 0.000.000

0.00

0350 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

67,300.00000 0.000.000

0.00

0355 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

6.000

EACH

3,500.00000 0.000.000

0.00

0360 *Light Standard Foundation 0.000

0.000

613-40010  
 

6.000

EACH

1,100.00000 0.000.000

0.00

0365 *Photoelectric Cell 0.000

0.000

613-50010  
 

1.000

EACH

620.00000 0.000.000

0.00

0370 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

8.000

EACH

410.00000 0.000.000

0.00

0375 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

4.000

EACH

600.00000 0.000.000

0.00

0380 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

133.000

SF  

20.00000 0.000.000

0.00

0385 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

107.000

SF  

27.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0390 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

474.000

SF  

24.00000 0.000.000

0.00

0395 *Sign Post (Special) 0.000

0.000

614-00040  
 

12.000

LF  

68.00000 0.000.000

0.00

0400 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

36.000

LF  

68.00000 0.000.000

0.00

0405 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

450.00000 0.000.000

0.00

0410 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

2.000

EACH

1,900.00000 0.000.000

0.00

0415 *Illuminated Sign 0.000

0.000

614-10130  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0420 *Traffic Signal Face (8-8) 0.000

0.000

614-70216  
 

2.000

EACH

650.00000 0.000.000

0.00

0425 *Traffic Signal Face (12-8-8) 0.000

0.000

614-70328  
 

2.000

EACH

780.00000 0.000.000

0.00

0430 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

13.000

EACH

1,000.00000 0.000.000

0.00

0435 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

1.000

EACH

10,300.00000 0.000.000

0.00

0440 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

2,100.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0445 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

250.000

LF  

14.00000 0.000.000

0.00

0450 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

3.000

EACH

5,000.00000 0.000.000

0.00

0455 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

1.000

EACH

6,000.00000 0.000.000

0.00

0460 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0465 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

3.000

EACH

14,500.00000 0.000.000

0.00

0466 Sig-Light Pole Steel (1-45 Ft) Plan Revision-Signal 
Pole Mast Arm Change

3,200.000

0.000

614-81145  
 

3,200.000

EACH

1.00000 3,200.003,200.000

0.00

0470 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

2.000

EACH

1,700.00000 0.000.000

0.00

0475 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0480 *Spread Spectrum Radio 0.000

0.000

614-86002  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0485 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86238  
 

1.000

EACH

6,100.00000 0.000.000

0.00

0490 *Ramp Metering Controller 0.000

0.000

614-86250  
 

1.000

EACH

10,500.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0495 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

1.000

EACH

8,400.00000 0.000.000

0.00

0500 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

3,100.00000 0.000.000

0.00

0505 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

1.000

EACH

5,700.00000 0.000.000

0.00

0510 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0515 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

700.000

LF  

6.50000 0.000.000

0.00

0520 *Video Decoder 0.000

0.000

614-87660  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0525 *Video Encoder 0.000

0.000

614-87661  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0530 *Epoxy Pavement Marking 34.000

22.000

627-00005  
 

56.000

GAL 

84.00000 4,704.0056.000

1,848.00

0535 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

1,525.000

SF  

11.00000 0.000.000

0.00

0540 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

272.000

SF  

14.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012
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0545 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

530.000

SF  

9.50000 0.000.000

0.00

CAT 58,020.456,645.74917,009.90CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY PHASE 4 

0550 Clearing and Grubbing 0.200

0.100

201-00000  
 

0.750

L S 

60,700.00000 18,210.000.300

6,070.00

0555 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

200.00000 200.001.000

0.00

0560 Removal of Inlet 0.000

0.000

202-00019  
 

4.000

EACH

510.00000 0.000.000

0.00

0565 Removal of Manhole 1.000

2.000

202-00021  
 

3.000

EACH

410.00000 1,230.003.000

820.00

0570 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

1.000

EACH

750.00000 0.000.000

0.00

0575 Removal of Slope and Ditch Paving 267.000

0.000

202-00026  
 

522.000

SY  

4.70000 1,254.90267.000

0.00

0580 Removal of Pipe 1.000

3.000

202-00033  
 

6.000

EACH

4,000.00000 16,000.004.000

12,000.00

0585 Removal of Pipe 255.000

0.000

202-00035  
 

914.000

LF  

13.00000 3,315.00255.000

0.00

0590 *Removal of Electrical Conduit 0.000

1,856.000

202-00040  
 

3,230.000

LF  

3.20000 5,939.201,856.000

5,939.20
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0595 Removal of Concrete Pavement 73.500

8,221.000

202-00210  
 

9,800.000

SY  

5.00000 41,472.508,294.500

41,105.00

0600 Removal of Asphalt Mat 50.800

0.000

202-00220  
 

63.000

SY  

33.00000 1,676.4050.800

0.00

0605 *Removal of Pavement Marking 0.000

491.500

202-00250  
 

2,000.000

SF  

1.30000 638.95491.500

638.95

0610 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

2.000

EACH

6,700.00000 0.000.000

0.00

0615 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

71.00000 0.000.000

0.00

0620 *Removal of Sign Panel 0.000

0.000

202-00821  
 

5.000

EACH

62.00000 0.000.000

0.00

0625 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

140.00000 0.000.000

0.00

0630 *Removal of Pull Box 0.000

0.000

202-00827  
 

2.000

EACH

290.00000 0.000.000

0.00

0635 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

2.000

EACH

100.00000 0.000.000

0.00

0640 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

1.000

EACH

810.00000 0.000.000

0.00

0645 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

2.000

EACH

310.00000 0.000.000

0.00
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0650 Removal of Guardrail Type 4 679.000

0.000

202-01140  
 

679.000

LF  

10.00000 6,790.00679.000

0.00

0655 Unclassified Excavation (Special) 0.000

2,144.000

203-00040  
 

2,144.000

CY  

16.00000 34,304.002,144.000

34,304.00

0660 Embankment Material (Complete In Place) 22.000

0.000

203-00060  
 

2,968.000

CY  

15.00000 330.0022.000

0.00

0665 Proof Rolling 0.000

0.000

203-01100  
 

200.000

HOUR

76.00000 0.000.000

0.00

0670 Blading 0.000

0.000

203-01500  
 

160.000

HOUR

93.00000 0.000.000

0.00

0675 *Potholing 33.500

3.000

203-01597  
 

100.000

HOUR

140.00000 5,110.0036.500

420.00

0680 *Sweeping (With Pickup Broom) 41.000

0.000

203-01622  
 

80.000

HOUR

170.00000 6,970.0041.000

0.00

0685 Structure Excavation 22.000

0.000

206-00000  
 

2,968.000

CY  

4.50000 99.0022.000

0.00

0690 Topsoil 0.000

0.000

207-00205  
 

1,000.000

CY  

17.00000 0.000.000

0.00

0695 *Erosion Log (12 Inch) 1,707.000

0.000

208-00002  
 

4,960.000

LF  

3.00000 5,121.001,707.000

0.00

0700 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

100.000

LF  

7.00000 0.000.000

0.00
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0705 *Silt Fence 503.000

0.000

208-00020  
 

1,500.000

LF  

0.95000 477.85503.000

0.00

0710 *Gravel Bag 901.000

0.000

208-00034  
 

1,000.000

LF  

6.50000 5,856.50901.000

0.00

0715 *Concrete Washout Structure 3.000

0.000

208-00045  
 

10.000

EACH

700.00000 2,100.003.000

0.00

0720 *Storm Drain Inlet Protection 12.000

1.000

208-00050  
 

20.000

EACH

110.00000 1,430.0013.000

110.00

0725 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6.000

EACH

1,200.00000 3,600.003.000

0.00

0730 Removal and Disposal of Sediment (Labor) 55.000

43.000

208-00103  
 

500.000

HOUR

30.00000 2,940.0098.000

1,290.00

0735 Removal and Disposal of Sediment (Equipment) 37.500

48.000

208-00105  
 

300.000

HOUR

71.00000 6,070.5085.500

3,408.00

0740 Temporary Berms 3,281.000

0.000

208-00300  
 

4,000.000

LF  

1.80000 5,905.803,281.000

0.00

0745 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

1.000

EACH

2,900.00000 0.000.000

0.00

0750 Modify Manhole 0.000

0.000

210-04015  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0755 Modify Inlet 0.000

1.000

210-04020  
 

1.000

EACH

920.00000 920.001.000

920.00
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0760 *Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

410.00000 0.000.000

0.00

0765 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

2.000

ACRE

410.00000 0.000.000

0.00

0770 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

1.90000 0.000.000

0.00

0775 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

820.00000 0.000.000

0.00

0780 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

100.000

SY  

1.70000 0.000.000

0.00

0785 Noxious Weed Management 0.000

0.000

218-00000  
 

0.750

L S 

5,200.00000 0.000.000

0.00

0790 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

4,463.000

TON 

18.00000 0.000.000

0.00

0795 *Hot Mix Asphalt (Patching) (Asphalt) 50.800

0.000

403-00721  
 

75.000

SY  

130.00000 6,604.0050.800

0.00

0800 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

17,078.000

SY  

45.00000 0.000.000

0.00

0805 *Concrete Pavement (12 Inch) 0.000

54.000

412-01200  
 

216.000

SY  

53.00000 2,862.0054.000

2,862.00

0810 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

109.000

SY  

7.50000 0.000.000

0.00
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0815 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

20.000

LF  

330.00000 0.000.000

0.00

0820 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

78.000

LF  

240.00000 0.000.000

0.00

0825 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

100.000

LF  

270.00000 0.000.000

0.00

0830 Riprap (Special) 0.000

0.000

506-00010  
 

53.000

CY  

68.00000 0.000.000

0.00

0835 Concrete Slope and Ditch Paving 0.000

1.900

507-00000  
 

13.000

CY  

220.00000 418.001.900

418.00

0840 *Concrete Slope and Ditch Paving (Reinforced) 25.000

0.000

507-00100  
 

37.000

CY  

370.00000 9,250.0025.000

0.00

0845 Pipe Railing 0.000

0.000

514-00000  
 

60.000

LF  

93.00000 0.000.000

0.00

0850 Concrete Class B 0.000

0.000

601-01000  
 

2.000

CY  

330.00000 0.000.000

0.00

0855 Concrete Class D (Wall) 19.700

0.000

601-03050  
 

77.000

CY  

410.00000 8,077.0019.700

0.00

0860 18 Inch Reinforced Concrete Pipe 224.000

21.000

603-01180  
 

1,136.000

LF  

37.00000 9,065.00245.000

777.00

0865 24 Inch Reinforced Concrete Pipe 368.000

391.000

603-01240  
 

760.000

LF  

42.00000 31,878.00759.000

16,422.00
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0870 30 Inch Reinforced Concrete Pipe 450.000

1,428.000

603-01300  
 

1,878.000

LF  

63.00000 118,314.001,878.000

89,964.00

0875 42 Inch Reinforced Concrete Pipe 276.000

0.000

603-01420  
 

281.000

LF  

85.00000 23,460.00276.000

0.00

0880 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0885 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

38.000

LF  

73.00000 0.000.000

0.00

0890 Inlet Type D (Special) 0.900

0.000

604-00550  
 

2.000

EACH

8,300.00000 7,470.000.900

0.00

0895 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

2.000

EACH

6,700.00000 0.000.000

0.00

0900 Vane Grate Inlet (15 Foot) 0.000

0.750

604-25015  
 

1.000

EACH

4,000.00000 3,000.000.750

3,000.00

0905 Vane Grate Inlet (Double) (5 Foot) 0.000

0.750

604-26005  
 

7.000

EACH

3,900.00000 2,925.000.750

2,925.00

0910 Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

1.000

EACH

4,800.00000 0.000.000

0.00

0915 Vane Grate Inlet (Double) (15 Foot) 0.000

1.500

604-26015  
 

2.000

EACH

5,200.00000 7,800.001.500

7,800.00

0920 Manhole Slab Base (5 Foot) 0.750

0.750

604-30005  
 

3.000

EACH

1,900.00000 2,850.001.500

1,425.00
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0925 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

6.000

EACH

2,400.00000 12,000.005.000

0.00

0930 Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

0935 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

400.000

LF  

46.00000 0.000.000

0.00

0940 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

1,481.000

LF  

40.00000 0.000.000

0.00

0945 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

965.000

LF  

73.00000 0.000.000

0.00

0950 Guardrail (Special) 0.000

226.000

606-00900  
 

226.000

LF  

160.00000 36,160.00226.000

36,160.00

0955 *Fence (Plastic) 2,386.000

0.000

607-11525  
 

3,000.000

LF  

4.70000 11,214.202,386.000

0.00

0960 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

33.000

LF  

13.00000 0.000.000

0.00

0965 *Gutter (Special) 0.000

0.000

609-23000  
 

271.000

LF  

55.00000 0.000.000

0.00

0970 *Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

217.000

LF  

40.00000 0.000.000

0.00

0975 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

81.000

SF  

5.50000 0.000.000

0.00
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0980 *Delineator (Type I) 0.000

0.000

612-00001  
 

14.000

EACH

19.00000 0.000.000

0.00

0985 *Delineator (Type II) 0.000

0.000

612-00002  
 

5.000

EACH

20.00000 0.000.000

0.00

0990 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

42.000

EACH

14.00000 0.000.000

0.00

0995 *2 Inch Electrical Conduit 3,697.000

0.000

613-00200  
 

5,865.000

LF  

7.00000 25,879.003,697.000

0.00

1000 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

280.000

LF  

9.50000 0.000.000

0.00

1005 *2 Inch Electrical Conduit (Plastic) 330.000

0.000

613-01200  
 

2,100.000

LF  

8.50000 2,805.00330.000

0.00

1010 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

320.000

LF  

10.00000 0.000.000

0.00

1015 *Meter Pole 0.000

0.000

613-06000  
 

1.000

EACH

2,300.00000 0.000.000

0.00

1020 *Pull Box (Special) 0.000

0.000

613-07000  
 

3.000

EACH

720.00000 0.000.000

0.00

1025 *Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

1.000

EACH

690.00000 0.000.000

0.00

1030 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

1,000.00000 0.000.000

0.00
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1035 *Pull Box (16"x24"x12") (See Plans for Actual Size) 0.000

0.000

613-07026  
 

3.000

EACH

760.00000 0.000.000

0.00

1040 *Pull Box (30"x48"x18") 6.000

1.000

613-07039  
 

7.000

EACH

1,400.00000 9,800.007.000

1,400.00

1045 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

67,300.00000 0.000.000

0.00

1050 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

15.000

EACH

3,500.00000 0.000.000

0.00

1055 *Light Standard Foundation 0.000

0.000

613-40010  
 

7.000

EACH

1,100.00000 0.000.000

0.00

1060 *Photoelectric Cell 0.000

0.000

613-50010  
 

1.000

EACH

620.00000 0.000.000

0.00

1065 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

28.000

EACH

410.00000 0.000.000

0.00

1070 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

2.000

EACH

600.00000 0.000.000

0.00

1075 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

65.000

SF  

20.00000 0.000.000

0.00

1080 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

207.000

SF  

27.00000 0.000.000

0.00

1085 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

1,214.000

SF  

24.00000 0.000.000

0.00
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1090 *Sign Post (Special) 0.000

0.000

614-00040  
 

18.000

LF  

68.00000 0.000.000

0.00

1095 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

7.000

EACH

450.00000 0.000.000

0.00

1100 *Illuminated Sign 0.000

0.000

614-10130  
 

1.000

EACH

2,700.00000 0.000.000

0.00

1101 Added Item (Dollar)/ Revision to Illuminated Sign 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1105 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

1.000

EACH

22,200.00000 0.000.000

0.00

1110 *Monotube Overhead Sign Bridge (14 Inch Diameter) 0.000

0.000

614-41400  
 

1.000

EACH

37,300.00000 0.000.000

0.00

1115 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

2.000

EACH

47,400.00000 0.000.000

0.00

1120 *Traffic Signal Face (8-8) 0.000

0.000

614-70216  
 

2.000

EACH

650.00000 0.000.000

0.00

1125 *Traffic Signal Face (12-8-8) 0.000

0.000

614-70328  
 

2.000

EACH

780.00000 0.000.000

0.00

1130 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

6.000

EACH

1,000.00000 0.000.000

0.00

1135 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY PHASE 4 

1140 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

2,100.00000 0.000.000

0.00

1145 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

330.000

LF  

14.00000 0.000.000

0.00

1150 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

2.000

EACH

5,000.00000 0.000.000

0.00

1155 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

1.000

EACH

6,000.00000 0.000.000

0.00

1160 *Flashing Beacon 0.000

0.000

614-80000  
 

2.000

EACH

3,000.00000 0.000.000

0.00

1165 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

2.000

EACH

13,500.00000 0.000.000

0.00

1170 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

4.000

EACH

1,700.00000 0.000.000

0.00

1175 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

1.000

EACH

22,000.00000 0.000.000

0.00

1180 *Ramp Metering Controller 0.000

0.000

614-86250  
 

1.000

EACH

10,500.00000 0.000.000

0.00

1185 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

3,100.00000 0.000.000

0.00

1190 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

1.000

EACH

5,700.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 02/10/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY PHASE 4 

1195 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

1.000

EACH

3,700.00000 0.000.000

0.00

1200 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

820.000

LF  

6.50000 0.000.000

0.00

1205 *Epoxy Pavement Marking 0.000

11.600

627-00005  
 

250.000

GAL 

84.00000 974.4011.600

974.40

1210 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

5,000.000

SF  

11.00000 0.000.000

0.00

1215 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

234.000

SF  

14.00000 0.000.000

0.00

1220 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

288.000

SF  

9.50000 0.000.000

0.00

CAT 516,567.20274,152.552,564,357.40CURRENT AMT0201 $ $ $

CAT NO0203 ROADWAY PH 3 AND PH 4 

1225 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

6,321.000

CY  

11.00000 0.000.000

0.00

1230 Erosion Control Supervisor 79.000

20.000

208-00206  
 

500.000

DAY 

20.00000 1,980.0099.000

400.00

1235 Dewatering 0.000

0.000

211-03005  
 

1.000

L S 

6,600.00000 0.000.000

0.00

1240 Wildlife Biologist 0.000

0.000

240-00000  
 

20.000

HOUR

100.00000 0.000.000

0.00
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PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY PH 3 AND PH 4 

1245 Removal of Nests 0.000

0.000

240-00010  
 

20.000

HOUR

100.00000 0.000.000

0.00

1250 Netting 0.000

0.000

240-00020  
 

100.000

SY  

21.00000 0.000.000

0.00

1255 *Detour Pavement 0.000

1,872.000

621-00450  
 

1,872.000

SY  

28.00000 52,416.001,872.000

52,416.00

1260 Construction Surveying 0.250

0.083

625-00000  
 

1.000

L S 

49,200.00000 16,383.600.333

4,083.60

1265 *Mobilization 0.250

0.250

626-00000  
 

1.000

L S 

491,642.38000 245,821.190.500

122,910.60

1270 Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

6,300.00000 1,575.000.250

0.00

1275 *Pavement Marking Paint 37.700

26.300

627-00001  
 

550.000

GAL 

40.00000 2,560.0064.000

1,052.00

1280 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

354.000

EACH

6.50000 0.000.000

0.00

1285 *Flagging 698.500

169.000

630-00000  
 

3,600.000

HOUR

23.00000 19,952.50867.500

3,887.00

1290 *Uniformed Traffic Control 204.000

97.500

630-00003  
 

500.000

HOUR

58.00000 17,487.00301.500

5,655.00

1295 *Traffic Control Vehicle 1.000

0.500

630-00004  
 

3.000

EACH

3,700.00000 5,550.001.500

1,850.00
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PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY PH 3 AND PH 4 

1300 *Traffic Control Inspection 23.000

8.000

630-00007  
 

172.000

DAY 

77.00000 2,387.0031.000

616.00

1305 *Traffic Control Management 51.000

27.000

630-00012  
 

368.000

DAY 

390.00000 30,420.0078.000

10,530.00

1310 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

530.00000 1,590.003.000

0.00

1315 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

8.000

EACH

110.00000 275.002.500

0.00

1320 *Construction Traffic Sign (Panel Size A) 11.500

1.500

630-80341  
 

66.000

EACH

79.00000 1,027.0013.000

118.50

1325 *Construction Traffic Sign (Panel Size B) 31.500

4.000

630-80342  
 

86.000

EACH

79.00000 2,804.5035.500

316.00

1330 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

31.000

EACH

79.00000 632.008.000

0.00

1335 *Construction Traffic Sign (Special) 6.250

0.000

630-80344  
 

49.000

SF  

19.00000 118.756.250

0.00

1340 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

7,900.00000 15,800.002.000

0.00

1345 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

6.000

EACH

1,100.00000 3,300.003.000

0.00

1350 *Drum Channelizing Device 80.500

30.500

630-80360  
 

222.000

EACH

21.00000 2,331.00111.000

640.50
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY PH 3 AND PH 4 

1355 *Drum Channelizing Device (With Light) (Flashing) 2.000

2.000

630-80363  
 

20.000

EACH

69.00000 276.004.000

138.00

1360 Concrete Barrier (Temporary) 3,444.500

270.000

630-80370  
 

7,429.000

LF  

20.00000 74,290.003,714.500

5,400.00

1365 *Traffic Cone 100.000

0.000

630-80380  
 

500.000

EACH

8.00000 800.00100.000

0.00

1370 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

1.000

630-85006  
 

8.000

EACH

4,100.00000 8,200.002.000

4,100.00

1375 *Impact Attenuator (Temporary) (Quadguard) 1.000

0.000

630-85010  
 

2.000

EACH

18,400.00000 18,400.001.000

0.00

1380 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

37,000.00000 37,000.001.000

0.00

1385 *Traffic Signal (Temporary) 0.750

0.250

630-86800  
 

1.000

L S 

6,200.00000 6,200.001.000

1,550.00

1390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

450,000.000

F A 

1.00000 0.000.000

0.00

1395 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1400 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

45,000.000

F A 

1.00000 0.000.000

0.00

1405 F/A Fuel Cost Adjustment -50.380

-323.580

700-70016  
 

72,000.000

F A 

1.00000 -373.96-373.960

-323.58
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY PH 3 AND PH 4 

1410 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

14,157.000

F A 

1.00000 0.000.000

0.00

1415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

2,700.000

F A 

1.00000 0.000.000

0.00

1420 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,000.000

HOUR

1.00000 0.000.000

0.00

1425 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

1430 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

1435 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1440 F/A Telephone Interconnect (Adesta) 0.000

0.000

700-70225  
 

7,500.000

F A 

1.00000 0.000.000

0.00

1445 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1450 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 569,202.58215,339.622,057,931.38CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1455 *Removal of Portions of Present Structure 0.400

0.000

202-00495  
 

0.750

L S 

35,300.00000 14,120.000.400

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1460 Structure Excavation 296.000

0.000

206-00000  
 

413.000

CY  

4.50000 1,332.00296.000

0.00

1465 Structure Backfill (Special) 0.000

0.000

206-00050  
 

72.000

CY  

160.00000 0.000.000

0.00

1470 Structure Backfill (Flow-Fill) 75.000

0.000

206-00065  
 

200.000

CY  

80.00000 6,000.0075.000

0.00

1475 Structure Backfill (Class 2) 126.000

0.000

206-00200  
 

238.000

CY  

11.00000 1,386.00126.000

0.00

1480 Pile Tip 0.000

0.000

502-00460  
 

6.000

EACH

100.00000 0.000.000

0.00

1485 *Steel Piling (HP 12x53) 0.000

0.000

502-11253  
 

338.000

LF  

42.00000 0.000.000

0.00

1490 *Drilled Caisson (42 Inch) 125.000

0.000

503-00042  
 

125.000

LF  

330.00000 41,250.00125.000

0.00

1495 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

28.000

CY  

220.00000 0.000.000

0.00

1500 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

29.000

CY  

370.00000 0.000.000

0.00

1505 *Concrete Sealer 0.000

0.000

515-00400  
 

330.000

SY  

2.40000 0.000.000

0.00

1510 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

278.000

LF  

140.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1515 Elastomeric Concrete End Dam 0.000

0.000

518-02010  
 

139.000

CF  

180.00000 0.000.000

0.00

1520 *Concrete Class D (Bridge) 10.500

8.800

601-03040  
 

245.000

CY  

430.00000 8,299.0019.300

3,784.00

1525 *Concrete Class H 0.000

0.000

601-05000  
 

125.000

CY  

670.00000 0.000.000

0.00

1530 *Bridge Deck Finish (Sawed Grooves) 0.000

0.000

601-40250  
 

266.000

SY  

3.70000 0.000.000

0.00

1535 *Structural Concrete Stain 0.000

0.000

601-40400  
 

549.000

SY  

7.50000 0.000.000

0.00

1540 *Reinforcing Steel 0.000

0.000

602-00000  
 

2,645.000

LB  

0.65000 0.000.000

0.00

1545 *Reinforcing Steel (Epoxy Coated) 3,954.090

6,258.600

602-00020  
 

45,554.000

LB  

0.79000 8,068.0310,212.690

4,944.29

1550 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

65.000

LF  

73.00000 0.000.000

0.00

1555 Guardrail (Special) 0.000

165.000

606-00900  
 

180.000

LF  

160.00000 26,400.00165.000

26,400.00

1560 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

258.000

LF  

86.00000 0.000.000

0.00

1565 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

256.000

LF  

30.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1570 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

43.000

LF  

17.00000 0.000.000

0.00

1575 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

532.000

LF  

7.00000 0.000.000

0.00

1580 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

4.000

EACH

600.00000 0.000.000

0.00

1585 Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

1,128.000

SF  

61.00000 0.000.000

0.00

CAT 106,855.0335,128.29567,124.11CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1590 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000

L S 

35,300.00000 0.000.000

0.00

1595 Structure Excavation 193.300

0.000

206-00000  
 

931.000

CY  

4.50000 869.85193.300

0.00

1600 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

3,244.000

CY  

11.00000 0.000.000

0.00

1605 Structure Backfill (Class 2) 18.000

0.000

206-00200  
 

18.000

CY  

11.00000 198.0018.000

0.00

1610 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

2,600.000

CY  

6.00000 0.000.000

0.00

1615 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

225.000

TON 

100.00000 0.000.000

0.00
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PROJECT: STU 2254-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1620 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

1,428.000

LF  

47.00000 0.000.000

0.00

1625 *Drilled Caisson (54 Inch) 198.000

0.000

503-00054  
 

198.000

LF  

270.00000 53,460.00198.000

0.00

1626 Added Item (Dollar)/ Drilled Caisson Integrity Testing 880.000

0.000

900-00006  
 

880.000

DOL 

1.00000 880.00880.000

0.00

1630 Bearing Device (Type I) 0.000

0.000

512-00101  
 

16.000

EACH

1,100.00000 0.000.000

0.00

1635 Bridge Drain 0.000

0.000

513-00600  
 

2.000

EACH

2,800.00000 0.000.000

0.00

1640 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,388.000

SY  

16.00000 0.000.000

0.00

1645 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

190.000

LF  

140.00000 0.000.000

0.00

1650 *Concrete Class D (Bridge) 168.300

108.600

601-03040  
 

1,373.000

CY  

430.00000 119,067.00276.900

46,698.00

1650 MATERIAL ALLOWANCE Precast Concrete Deck Panels 1,204.700

-108.600CY  

37.65475 41,273.371,096.100

-4,089.31

1655 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,563.000

SY  

7.50000 0.000.000

0.00

1660 *Reinforcing Steel 6,033.700

0.000

602-00000  
 

20,380.000

LB  

0.65000 3,921.916,033.700

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1665 *Reinforcing Steel (Epoxy Coated) 32,001.900

28,881.200

602-00020  
 

266,340.000

LB  

0.79000 48,097.6560,883.100

22,816.15

1670 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

373.000

LF  

86.00000 0.000.000

0.00

1675 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

372.000

LF  

220.00000 0.000.000

0.00

1680 *1 Inch Electrical Conduit 0.000

22.000

613-00100  
 

55.000

LF  

19.00000 418.0022.000

418.00

1685 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

788.000

LF  

7.00000 0.000.000

0.00

1690 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

2.000

EACH

600.00000 0.000.000

0.00

1695 Precast Concrete U Girder (U60)(Pre-Tensioned) 0.000

0.000

618-10060  
 

696.000

LF  

410.00000 0.000.000

0.00

1695 MATERIAL ALLOWANCE Str. F-17-WS Precast Concrete 
U-Girders

696.000

0.000LF  

315.89000 219,859.44696.000

0.00

CAT 488,045.2265,842.841,504,442.60CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS PHASE 3 

1700 Structure Excavation 0.000

0.000

206-00000  
 

345.000

CY  

4.50000 0.000.000

0.00

1705 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

280.000

CY  

11.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS PHASE 3 

1710 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

175.000

CY  

6.00000 0.000.000

0.00

1715 Precast Panel Facing 0.000

0.000

504-04420  
 

580.000

SF  

18.00000 0.000.000

0.00

1715 MATERIAL ALLOWANCE Precast Panel Facing 580.001

0.000SF  

1.97836 1,147.45580.001

0.00

1720 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

41.000

CY  

410.00000 0.000.000

0.00

1725 *Structural Concrete Stain 0.000

0.000

601-40400  
 

150.000

SY  

7.50000 0.000.000

0.00

1730 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

6,000.000

LB  

0.79000 0.000.000

0.00

1735 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

125.000

LF  

86.00000 0.000.000

0.00

1740 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

4.000

LF  

19.00000 0.000.000

0.00

1745 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

6.000

LF  

7.00000 0.000.000

0.00

CAT 1,147.450.0049,665.50CURRENT AMT0302 $ $ $

CAT NO0303 RETAINING WALLS PHASE 4 

1750 Removal of Manhole 0.000

0.000

202-00021  
 

2.000

EACH

410.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1755 Removal of Pipe 1,687.000

0.000

202-00035  
 

1,687.000

LF  

13.00000 21,931.001,687.000

0.00

1760 Removal of Sound Barrier Fence 1,992.000

143.000

202-01020  
 

2,135.000

LF  

15.00000 32,025.002,135.000

2,145.00

1765 Structure Excavation 8,541.000

0.000

206-00000  
 

20,330.000

CY  

4.50000 38,434.508,541.000

0.00

1770 Structure Backfill (Class 1) 0.000

1,841.000

206-00100  
 

50,404.000

CY  

11.00000 20,251.001,841.000

20,251.00

1775 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

33,483.000

CY  

6.00000 0.000.000

0.00

1775 MATERIAL ALLOWANCE Wire Baskets Wall Systems 36,169.552

0.000CY  

1.94000 70,168.9336,169.552

0.00

1780 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

24,100.00000 0.000.000

0.00

1785 *Drilled Caisson (24 Inch) 1,200.000

0.000

503-00024  
 

2,160.000

LF  

64.00000 76,800.001,200.000

0.00

1790 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

2,130.000

LF  

120.00000 0.000.000

0.00

1795 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

30.000

LF  

270.00000 0.000.000

0.00

1800 Precast Panel Facing 0.000

0.000

504-04420  
 

47,306.000

SF  

18.00000 0.000.000

0.00
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CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1800 MATERIAL ALLOWANCE Precast Panel Facing 47,306.001

0.000SF  

1.97836 93,588.3047,306.001

0.00

1800 MATERIAL ALLOWANCE Precast Panels 47,886.000

0.000SF  

7.10000 339,990.6047,886.000

0.00

1805 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

119.000

CY  

380.00000 0.000.000

0.00

1810 Concrete Class D (Wall) 62.400

212.600

601-03050  
 

1,899.000

CY  

410.00000 112,750.00275.000

87,166.00

1815 *Structural Concrete Stain 0.000

0.000

601-40400  
 

8,887.000

SY  

7.50000 0.000.000

0.00

1820 *Reinforcing Steel 2,793.000

10,016.000

602-00000  
 

62,240.000

LB  

0.65000 8,325.8512,809.000

6,510.40

1825 *Reinforcing Steel (Epoxy Coated) 10,216.000

36,634.000

602-00020  
 

247,455.000

LB  

0.79000 37,011.5046,850.000

28,940.86

1830 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

77.000

SY  

36.00000 0.000.000

0.00

1835 Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

282.000

LF  

150.00000 0.000.000

0.00

1840 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

3,743.000

LF  

82.00000 0.000.000

0.00

1845 Fence Masonry (Sound Barrier) (64 Inch) 0.000

0.000

607-13064  
 

510.000

LF  

170.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:01

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1850 Fence Masonry (Sound Barrier)(88 Inch) 0.000

0.000

607-13088  
 

44.000

LF  

170.00000 0.000.000

0.00

1855 Fence Masonry (Sound Barrier) (96 Inch) 0.000

0.000

607-13096  
 

56.000

LF  

190.00000 0.000.000

0.00

1860 Fence Masonry (Sound Barrier) (104 Inch) 0.000

0.000

607-13104  
 

112.000

LF  

200.00000 0.000.000

0.00

1865 Fence Masonry (Sound Barrier) (112 Inch) 0.000

0.000

607-13112  
 

44.000

LF  

220.00000 0.000.000

0.00

1870 Fence Masonry (Sound Barrier) (144 Inch) 0.000

0.000

607-13144  
 

948.000

LF  

270.00000 0.000.000

0.00

1875 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

95.000

LF  

220.00000 0.000.000

0.00

1880 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

2,233.000

LF  

30.00000 0.000.000

0.00

1885 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

33.000

LF  

19.00000 0.000.000

0.00

1890 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

2,055.000

LF  

7.00000 0.000.000

0.00

CAT 851,276.68145,013.264,153,318.95CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1895 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

33,300.00000 33,300.001.000

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1900 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

1905 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,100.00000 3,300.003.000

0.00

CAT 54,600.000.0054,600.00CURRENT AMT0400 $ $ $

$ 2,645,714.61742,122.30$11,868,449.84$CURRENT AMTPROJECT TOTAL


